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1.0 STORM WATER POLLUTION PREVENTION PLAN (SWPPP)

SWPPP Preparation Date: ...........c.cccoceeveneennnn October 31, 2005

Waste Discharge I.D. Number:..........cccoueee. 2 01C336806

Construction Dates: .........ccocceverieninienieneene October 3 to December 14, 2005
Project Name:.......cccocvevveieiieeie e ese e Former ORP/Building 1

Remediation Project

Project Address:.......ccocveeeveereiieseese e Bataan Avenue at Maritime Street
Former Oakland Army Base
Oakland, California

Assessor's Parcel Number (APN):.......cccceneee. 0330-001-7
Grading Permit Number:........c.ccccoovveieiieennnn not required by the City of Oakland
OWNEL ' e Oakland Base Reuse Authority
Owner Representative: ........ccccceveveeeiveiienieennnns Andrew Clough
OWNEr’s AdAress:.......cooeveieieeneee e 700 Murmansk Street, Suite 3
Oakland, California 94607
OWNEr’S PRONE: ..o (510) 986-2879
(0] ] 1 =01 (0] SRS Pacific States Environmental Contractors, Inc.

11555 Dublin Boulevard
Dublin, California 94568

Contractor Representative:...........cccoceevvrienen, Keith Wayne
Pacific States Environmental Contractors, Inc.
Contractor PRONE: .......ccooviieiiie e (925) 803-4333
Contractor Emergency Phone: ..........cccccceene. (925) 872-2481 (cell)
Contractor’s SWPPP Manager (SWPPM)......Cory Divers
Contractor SWPPP Manager Phone: .............. (925) 519-2492
SWPPP Preparer: .......cocooeveveiieeie e seese e Elizabeth A. Nixon and Alan L. Leavitt

Northgate Environmental Management, Inc.
(510) 839-0688

Lead Agency and Contact: ...........ccoceecvrvenennen. Henry Wong
Department of Toxic Substances Control
700 Heinz Avenue, Suite 200
Berkeley, California 94710-2761
510-540-3770
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2.0 SWPPP CERTIFICATIONS AND APPROVAL
2.1 Initial SWPPP Certification by Contractor

Project Name: Former ORP/Building 1 Area Remediation Project
Former Oakland Army Base—Economic Development
Conveyance (EDC) Area

Project Number: APN 0330-001-7

I certify under penalty of law that this document and all attachments were prepared under my
direction or supervision in accordance with a system designed to assure that qualified personnel
properly gather and evaluate the information submitted. Based on my inquiry of the person or
persons who manage the system, or those persons directly responsible for gathering the
information, the information submitted is, to the best of my knowledge and belief, true, accurate,
and complete. | am aware that there are significant penalties for submitting false information,
including the possibility of fines and imprisonment for knowing violations.

Signed: Date:

Title:
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2.2 Owner/Developer Approval and Certification of SWPPP

Project Name: Former ORP/Building 1 Area Remediation Project
Former Oakland Army Base—Economic Development
Conveyance (EDC) Area

Project Number: APN 0330-001-7

I certify under penalty of law that this document and all attachments were prepared under my
direction or supervision in accordance with a system designed to assure that qualified personnel
properly gather and evaluate the information submitted. Based on my inquiry of the person or
persons who manage the system, or those persons directly responsible for gathering the
information, the information submitted is, to the best of my knowledge and belief, true, accurate,
and complete. | am aware that there are significant penalties for submitting false information,
including the possibility of fines and imprisonment for knowing violations.

Signed: Date:

Title:
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2.3 Annual Compliance Certification

By July 1 of each year, the Contractor shall submit an Annual Certification of Compliance to the
appropriate Regional Water Quality Control Board (RWQCB), stating compliance with the terms
and conditions of the General Permit and the SWPPP. The Annual Certification of Compliance
Form is included as Attachment B.

24 Notice of Intent

A Notice of Intent (NOI) has been prepared as part of this SWPPP and is included as Attachment C.
The NOI will be submitted to the RWQCB to comply with the State Water Resource Control
Board (SWRCB) General Permit No. CAS00001.
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3.0 SWPPP AMENDMENTS
3.1  SWPPP Amendment Certification and Approval

This SWPPP shall be amended:

e Whenever there is a change in construction or operations which may affect the discharge
of pollutants to surface waters, groundwater(s), or a municipal storm sewer system
(MS4);

« If any condition of the General Permit is violated or the general objective of reducing or
eliminating pollutants in storm water discharges has not been achieved. If the RWQCB
determines that a permit violation has occurred, the SWPPP shall be amended and
implemented within 14-calendar days following notification by the RWQCB;

e Annually, prior to the defined rainy season; and

e When deemed necessary by the Owner/Developer/Contractor.

The amendment log for this SWPPP, along with the Owner/Developer/Contractor’s Certification
and the Owner/Developer/Contractor approval, can be found in this section. The following items
will be included in each amendment:

e Who requested the amendment;

e The location of the proposed change;

e The reason for change;

e The original Best Management Practice (BMP) proposed, if any; and
e The new BMP proposed.
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SWPPP Amendment No.

Project Name: Former ORP/Building 1 Area Remediation Project
Former Oakland Army Base—Economic Development
Conveyance (EDC) Area

Project Number: APN 0330-001-7
Contractor Certification of the Storm Water Pollution Prevention Plan Amendment

I certify under a penalty of law that this document and all attachments were prepared under my
direction or supervision in accordance with a system designed to ensure that qualified personnel
properly gather and evaluate the information submitted. Based on my inquiry of the person or
persons who manage the system or those persons directly responsible for gathering the
information, to the best of my knowledge and belief, the information submitted is true, accurate,
and complete. | am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.

Signed: Date:

Title:

Owner/Developer Approval of the
Storm Water Pollution Prevention Plan Amendment

I certify under a penalty of law that this document and all attachments were prepared under my
direction or supervision in accordance with a system designed to ensure that qualified personnel
properly gather and evaluate the information submitted. Based on my inquiry of the person or
persons who manage the system or those persons directly responsible for gathering the
information, to the best of my knowledge and belief, the information submitted is true, accurate,
and complete. | am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.

Signed: Date:

Title:
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3.2  Amendment Log

Amendment No.

Date

Brief Description of Amendment

Prepared By
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4.0 INTRODUCTION AND PROJECT DESCRIPTION
4.1 Introduction and Project Description

Northgate Environmental Management, Inc. (Northgate) has prepared this Stormwater Pollution
Prevention Plan (SWPPP) for Pacific States Environmental Contractors, Inc. (Pacific States) on
behalf of the Oakland Base Reuse Authority (OBRA) to address storm water management during
remediation of the former Oil Reclaiming Plant (ORP)/Building 1 Area (Site), a portion of the
former Oakland Army Base/Economic Development Conveyance (EDC) Area in Oakland,
California. This SWPPP has been developed to comply with the requirements of the State Water
Resources Control Board (SWRCB) National Pollutant Elimination System (NPDES) General
Permit for Storm Water Discharges resulting from construction activities.

The Site is located near the intersection of Bataan Avenue and Maritime Street. A Site location
map is presented as Attachment A, and a Site plan is presented as Attachment F. The Site is mostly
paved, and surface runoff drains into a storm drain system that empties into the San Francisco Bay,
located approximately 900 feet west of the Site. The Site is relatively flat, sloping gently to the
southwest. The storm drain system is maintained and operated by the City of Oakland.

The objective of the former ORP/Building 1 Area remediation is to excavate, treat, and dispose
of contaminated soils in accordance with the Draft Remedial Design Implementation Plan for the
Former ORP/Building 1 Area, Former Oakland Army Base—EDC Area (Draft RDIP) (Erler and
Kalinowski [EKI], 2004).

The objective of this SWPPP is to control the potential discharge of contaminated storm water to
the storm drain system and surface water and to limit the discharge of sediments. Best Management
Practices (BMPs) will be implemented by the Contractor. Instructions on placement and installation
of BMPs are included in this SWPPP.

This SWPPP identifies potential pollutants that could enter surface water runoff at the Site.

It also identifies and provides BMPs that will be utilized during the former ORP/Building 1 Area
remediation. Additionally, the SWPPP provides for recording periodic updates or amendments,
includes a monitoring program, and provides project personnel contact information.
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4.2 Construction Site Estimates

The following are estimates of the construction site:

Construction site area 9.3 acres
Percentage impervious area before construction 80 %
Runoff coefficient before construction * .79
Percentage impervious area after construction 64 %
Runoff coefficient after construction * .64

Note:

1. Calculations are shown in Attachment D.

Storm water flow on to the construction site from upgradient sources is expected to be minimal.
Storm water flow northeast of the Site is captured in catch basins located along Alaska Street and
conveyed to the San Francisco Bay via storm drains.

4.3 Construction Schedule

Construction is scheduled to start in the beginning of October 2005 and will continue for approxi-
mately 10 weeks. The construction is scheduled to be completed in one phase. Attachment E
shows details of the project schedule and portions of the construction, which will be completed
during the rainy season.

BMPs to control the potential release of pollutants will be implemented, as necessary, throughout
the duration of the construction project. Major excavation and construction activities at the Site
have been scheduled to begin prior to the start (October 15) and in the early part of the rainy
season. For construction activities that will take place during the rainy season, specific BMPs

to control storm water runoff and the potential discharge of pollutants to surface water will be
implemented, if necessary, before the rainy season begins.

4.4  Contact Information and Responsible Parties

The Storm Water Pollution Prevention Manager (SWPPM) assigned to this project is Cory Divers
of Pacific States. A complete list of contacts and responsible parties is shown on the first page of
this SWPPP.
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The SWPPM shall have primary responsibility and significant authority for the implementation,
maintenance, inspection, and amendments to the approved SWPPP. The SWPPM will be available
at all times throughout the duration of the project. Duties of the Owner/Developer/Contractor’s
SWPPM include, but are not limited to, the following:

1. Ensuring full compliance with the SWPPP and the General Permit;
2. Implementing all elements of the SWPPP, including but not limited to:
e Implementing prompt and effective erosion and sediment control measures;

e Implementing all non-storm water management, and materials and waste
management activities such as: monitoring discharges (dewatering, diversion
devices); general site clean-up; vehicle and equipment cleaning, fueling and
maintenance; spill control; ensuring that no materials other than storm water
are discharged in quantities which will have an adverse effect on receiving
waters or storm drain systems, etc;

3. Conducting pre-storm inspections;

4. Performing storm and post-storm event inspections;

o

Conducting routine inspections, as specified in the project specifications or described in
the SWPPP;

Providing updates/amendments to the SWPPP, as needed;
Preparing annual compliance certification;

Ensuring elimination of all unauthorized discharges;

© © N o

Mobilizing crews to make immediate repairs to the control measures in accordance with
the SWPPM as the assigned authority by the Owner/Developer/Contractor;

10. Coordinating with the Owner/Developer/Contractor to ensure that all the necessary
corrections/repairs are made immediately, and that the project complies with the SWPPP,
the General Permit, and approved plans at all times;

11. Submitting Notices of Discharge and reports of Illicit Connections or Illegal Discharges;
and

12. Notifying all Subcontractors of SWPPP compliance requirements (Attachment G).
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5.0 REFERENCES

The following documents are made a part of this SWPPP by reference:
Erler and Kalinowski, Inc., 2004, Draft Remedial Design Implementation Plan for the
Former ORP/Building 1 Area, Former Oakland Army Base—EDC Area.

Erler and Kalinowski, Inc., 2005, Contract Documents for Former ORP/Building 1 Area
Remediation Project.

Northgate Environmental Management, Inc., 2005a, Decontamination Plan.

Northgate Environmental Management, Inc., 2005b, Dust and Odor Control Plan.
Northgate Environmental Management, Inc., 2005c, Noise Reduction Plan.

Northgate Environmental Management, Inc., 2005d, Perimeter Air Monitoring Plan.
Northgate Environmental Management, Inc., 2005e, Site-Specific Health and Safety Plan.
Northgate Environmental Management, Inc., 2005f, Soil Treatment Process Plan.
Northgate Environmental Management, Inc., 2005g, Stockpile Management Plan.

Northgate Environmental Management, Inc., 2005h, Traffic Control and Transportation
Plan.

State Water Resource Control Board (SWRCB) Order No. 99-08-DWQ, National Pollutant
Discharge Elimination General Permit No. CAS000002, Water Discharge
Requirements for Discharges of Storm Water Runoff Associated with Construction
Activity.

California Stormwater BMP Handbook—Construction, January 1993.
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6.0 BODY OF SWPPP
6.1 Pollutant Source ldentification

This section describes the potential sources that could contribute pollutants to storm water
discharges from the construction site. Attachments H and | show the locations of the storm water
controls to be implemented. The following items are shown on these attachments:

1. Designated exclusion, contaminant reduction, and support zones

Areas of excavation (Base Case);

Treatment pad location;

Storm drain locations;

Locations of storm water control elements (BMPs) used during and after construction;
Drainage patterns and slopes proposed after completion of grading;

Areas used to store soils, materials, and wastes;

Equipment storage areas;

© ©o N o g &~ D

Existing and planned paved areas and buildings;

[EY
o

. Location of post-construction control measures;

[ERN
[ERN

. Stabilized entrance(s)/exit(s);

=
N

. Storm drain catch basins that will be protected during construction and restored after
construction;

13. Locations for placement of straw wattles, fiber rolls, or earthen materials; and

14. Proposed discharge to receiving waters (via storm water drains).

6.2  Pollutants Likely to be Present in Storm Water Discharges

POLLUTANT SOURCE

Diesel, Oils, and Grease | Daily operation of machinery and heavy equipment

Asphalt and Tar Post-remediation paving operations
Degreasing Agents Equipment clean-up and maintenance
Sediments Remediation of chemically affected soils, grading, erosion from storm water
runoff, and daily operations of the Site
Debris/Trash/Litter All construction activities
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The Contractor will use the following specific BMPs to prevent and control pollution from
potential sources of contaminants.

6.2.1 BMPs for Chemically Impacted Soils

Previous investigations have identified the presence of chemically impacted soil beneath the
ground surface at the Site. Remediation Goals established by the California Department of Toxic
Substances Control (DTSC) for the Site are based on analytical results obtained from these
investigations.

Remediation of chemically impacted soils includes removing soil from an area of the Site that has

been found to contain a layer of Organic Residue and Stained and Oily Soil with concentrations

of chemicals exceeding the established Remediation Goals. Less impacted Overburden Soil over-

lying the Organic Residue layer also will be excavated. The planned excavation area is shown on

Attachment H. Additional soil may be excavated, if warranted, by visual evidence or confirmation
soil sampling results.

As soils are excavated, they will be segregated into Overburden Soil, Organic Residue, and
Stained and Oily Soil. Materials will be kept separately from each other and the ground surface
with the use of separator materials such as plastic sheeting underneath and over the soil stockpiles.
Chemically affected soils above the Remediation Goals will be removed from the Site and
disposed at suitable landfills. If necessary, soils will be treated with portland cement to stabilize
contaminants prior to off-site disposal.

To prevent soil contaminants from leaving the Site, the following practices will be implemented:

e Material barriers will be installed beneath the treatment pad area and stockpile areas;
e A berm will be constructed around the base of the treatment pad;

e Soil will be allowed to drain into the excavation before transferring it to the treatment
pad or stockpile areas to minimize the occurrence of liquid accumulation in the
treatment pad or stockpile area. Free water will be drained from the excavator bucket
in combination with temporarily placing material on benched areas within the
excavation and allowing water to drain back to the low point of the excavation.

e Soil placed on the treatment pad and in stockpiles will be covered with plastic
sheeting at all times when the areas are not being loaded.

e Leachate and stormwater from the treatment pad area will be collected, containerized,
tested, and disposed according to procedures described in the Soil Treatment Process
Plan (STPP; Northgate, 2005f).
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e |f water accumulates beneath the soil stockpiles, it will be collected and transferred to
the storage container utilized for leachate and stormwater collected from the
treatment pad area.

e Plastic sheeting underlying and overlapping soil stockpiles will be overlapped to
prevent water from entering stockpiles; and

e If overlapping plastic sheeting does not adequately protect stockpiles from contact
with stormwater, material barriers such as fiber-rolls, straw wattles, or earthen
material will be placed around the base of the stockpiles.

e The ground surface between soil stockpiles will be broom-swept when necessary and
when wet weather is forecast.

6.2.2 BMPs for Vehicle and Equipment Service

To prevent and control leaks from equipment and vehicles, and to minimize the possibility of
discharging petroleum products, the following practices will be implemented:

No major maintenance or repair of equipment/vehicles will be allowed on site. Any
equipment/vehicles needing major maintenance or repair will be transported off site.

Minor repairs, maintenance and storage will be completed in a designated equipment
storage area. Drip pans and drip cloths will be used, if necessary, and properly disposed
of to drain and replace fluids on site.

A small, covered stockpile of soil will be stored near the equipment storage area to be
used for emergency spill containment.

A fueling area will be established in the contaminant reduction zone, as shown on
Attachment H. A temporary berm will be placed around the fueling area to contain any
potential spills. The fueling area will be subject to relocation to suit the Contractor’s
method of operation or to benefit water quality considerations.

6.2.3 BMPs for Materials Delivery, Handling, and Storage

Small fuel tanks, solvents, glues, etc. will be stored in a secure storage area in storage containers
not susceptible to rainfall or runoff. To minimize the potential of polluting runoff, the following
procedures will be implemented:

All hazardous materials will be labeled and stored according to Federal and State regulations.

All subcontractors will be trained in proper material delivery, handling, and storage
practices.

Hazardous chemicals will not be applied outdoors during wet weather.
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e A small, covered stockpile of soil will be stored near the equipment storage area to be
used for emergency spill containment.

e Proper storage instructions will be posted at all times in an open and conspicuous
location.

e Material Safety Data Sheets (MSDS) for all hazardous materials will be available at all
times on site, in an easily accessible location.

e Storage areas will be inspected before and after all rainfall events, and at least weekly
throughout the duration of the project work.

e Storage areas will be kept clean and well maintained.
6.2.4 BMPs for Sanitary/Septic Waste Management

Portable toilets will be supplied from a licensed company that maintains a waste disposal permit.
Toilets will be sited away from storm drains. Units will be serviced regularly, as needed, and
facilities will be inspected for leaks on a weekly basis.

6.2.5 BMPs for Disposal of Construction Waste

To minimize the potential for polluting runoff from construction waste, the following procedures
will be implemented:

e A concrete and debris stockpile area will be designated. The area will be lined with
plastic sheeting (see Attachment F).

e Debris such as rock, roots, brick, tires, and concrete will be stored in the stockpile area.
Stockpiled material will be managed as debris following protocols as described in
Section 8 of the SAP (Appendix B, Draft RDIP; EKI, 2004) for additional disposal
sampling. Following profiling according to analytical test results, the material will be
re-used on site or disposed at an approved landfill.

e The stockpile area will be inspected routinely to ensure materials are stable.

e Covered, watertight dumpsters will be used to collect trash and miscellaneous small
debris that is not hazardous.

e Dumpsters will not be hosed out at the Site.

e Contents of the dumpsters will be disposed of periodically.
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6.3 Erosion and Sediment Control Practices
6.3.1 General Practices

The following erosion and sediment control practices will be implemented and are intended to
prevent a net increase of sediment load into storm water discharges.

e All soil stockpiles will be covered with material barriers such as high-density polyethylene
(HDPE) sheeting, to prevent contact with rainwater and wind, except when stockpiles are
being loaded.

e All catch basins and drain inlets located within or adjacent to the Site will be protected
with inlet filters (Siltsack™ or similar product), gravel bags, or hay bales. Barriers will
be inspected and cleaned or repaired, as necessary, before and after every storm event and
periodically throughout the project. Catch basins that are located beneath the treatment
and stockpile areas will be covered and secured during construction activities and will not
operate.

e Straw wattles, fiber rolls, hay bales, silt fencing, or earthen materials will be placed at
the perimeter of the construction site, where runoff could occur, to direct water toward
protected storm drain inlet structures. Materials will be inspected before and after every
rain event and periodically throughout the project. Any required maintenance will be
performed, as needed. Extra materials will be procured and stored on site to be used,
if needed, in emergency situations.

e The ground surface in the vicinity of the excavation and stockpiles will be broom-swept
daily to minimize sediment buildup.

e The following procedures will be implemented to eliminate discharges (to gutters and
storm drains) resulting from paving, surfacing, and asphalt removal activities:
- Concrete, asphalt, and seal coat will be applied only in dry weather.
- Storm drain inlets and manholes will be covered prior to paving or applying seal coat.
- Paving machines will be parked on level ground over absorbent material to accom-
modate drips.

- When making saw-cuts, each catch basin will be covered completely with filter
fabric, the slurry will be contained by placing gravel dams around the catch basin,
and wet vacuum will be used to remove saw-cut slurry, to prevent it from entering
the storm drains.

- All broken concrete/asphalt will be hauled off site.
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6.3.2 Soil Stabilization Procedures

Erosion control blankets will be used to stabilize soil in graded areas on the construction site.
These blankets provide temporary protection on slopes where excavation/landscape work will
occur within 1 to 6 months at the construction site. Additional erosion control blankets will be
installed in all v-ditches, until work with the concrete material is finished. All erosion control
blankets will be inspected after installation, and before and after significant rain events, for
erosion or undermining. Any failures will be repaired immediately.

On the northeast and northwest site boundaries, a narrow strip of soil is present between the
existing pavement and the fence that encloses the Site. These strips will be covered with erosion
control blankets during construction activities. No additional soil will be exposed on the surface
after construction grading activities are completed.

6.3.3 Practices to Reduce the Tracking of Sediment Onto Public and Private Roads
and Paved Areas

The following control practices will be employed to reduce the tracking of sediment off-site onto
public and private roads. These practices will help prevent the depositing of sediments into local
storm drains.

e Dry Decontamination Procedures: Loose soil and contaminated material will be
removed from equipment using shovels, scrapers, brushes, and brooms before leaving the
exclusion zone.

e Wet Decontamination Procedures: A tire washing system will be installed at the
decontamination pad to remove sediment from the tires of exiting vehicles.

For specific details on decontamination procedures, please refer to the Decontamination Plan
(Northgate, 2005a) prepared for the Site.

6.3.4 Dust Control

The Contractor will generally stabilize exposed surfaces at the Site to minimize the presence of
suspended or tracked dust particles and deter wind erosion. The Dust and Odor Control Plan
(Northgate, 2005b) describes dust control procedures to be used during construction at the Site.
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6.3.5 Pre-Construction Control Practices

Pre-construction control practices will be implemented to reduce sediment and other pollutants
in storm water discharges. These practices will include Site design to minimize disturbed soil
areas, avoidance of grading any areas not designated for remediation or to receive new fill, and
maintenance of existing storm water inlets.

6.4 Non-Storm Water Management

The only non-storm water liquid discharge that may be released to storm drains during
construction activities is water associated with dust and odor control. Procedures for dust and
odor control, as described in the Dust and Odor Control Plan (Northgate, 2005b), include
misting or spraying water at least twice daily or when visible dust is present to prevent formation
of dust while excavating unsaturated zone soil, transferring unsaturated zone soil on-Site, or
loading transportation vehicles with unsaturated zone soil. Only enough water will be applied to
control dust generation and the application of excess water will be minimized. If excess water is
generated from these activities, it would be directed to storm-drain catch basins, which, as
described in Section 6.3.1, will be protected with inlet filters, gravel bags, or hay bales.

Otherwise, liquids generated during stockpiling and treatment will be collected, containerized,
tested, and disposed according to procedures described in the Soil Treatment Process Plan
(Northgate, 2005f). Water generated from equipment decontamination procedures also will be
collected, containerized tested and disposed of according to procedures described in the
Decontamination Plan (Northgate, 2005a).

6.5  Spill Prevention and Control

Sections 6.2.2 and 6.2.3 describe BMPs for preventing and controlling spills during construction
activities. Should a spilled material be hazardous, then the used cleanup materials will be
considered hazardous, and disposed of appropriately. If a hazardous spill occurs, the State
Office of Emergency Services (OES) at (800) 852-7550 will be notified. For spills of federal
reportable quantities, the National Response Center will be notified at (800) 424-8802.

6.6  Personnel Training

A copy of this SWPPP will be made available to the designated SWPPM and will be distributed
to the subcontractor representatives engaged in the maintenance or installation of the pollutant,
erosion, and sediment control measures.
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The SWPPM observing improper construction measures or pollution caused by ineffective
construction practices will inform site personnel of appropriate and proper practices, along with
follow-up inspections for further observation and training.

Pacific States shall organize orientation sessions with all relevant personnel upon initiating a
specific construction activity. These sessions will be setup to ensure that all contractor and
subcontractor operations are implemented in accordance with this SWPPP.

Training sessions will be included as part of weekly safety meetings to familiarize workers with
the requirements of this SWPPP. Attachment J is a Storm Water Management Training Log that
will be used to document personnel training.

6.7  Storm Water Pollution Controls After Work is Completed
6.7.1 Protective Measures

After work is completed, the Contractor will implement protective measures and BMPs in
accordance with this SWPPP to minimize storm water run-on entering the Site, prevent off-site
migration of sediment from the Site during rainfall events, and avoid impacts to the local storm drain
system and San Francisco Bay. Measures will include, at a minimum, stabilizing exposed surfaces
through paving or covering with gravel. Post-construction surfaces are shown on Attachment 1.

6.7.2 Site Grading

Following the completion of work activities, the Contractor will final grade the excavation area
as indicated on Attachment I.

6.7.3 Existing Storm Drain System

The Contractor will maintain and protect the existing storm drain system that is not removed,
both during and after work activities, including the catch basin inlets and piping, as shown
on Attachment I. The Contractor will leave the Site such that no obstructions other than the
Contractor’s sediment control measures will prevent rainfall from flowing into a catch basin.
The Contractor will clean the catch basins and piping after work is completed at the Site, and
replace any gratings damaged during the work. After construction is completed storm drain
catch basins will continue to be protected until vegetation is reestablished in unpaved areas.
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6.8  SWPPP Updates

The Discharger shall amend this SWPPP whenever there is a change in construction or operations
that could possibly result in the discharge of significant quantities of pollutants to the waters of the
State. This SWPPP also must be amended if the measures described herein appear to not achieve
the general objectives of reducing pollutants in storm water discharges. The RWQCB, City of
Oakland, or the local governing agency may also require the Discharger to amend this SWPPP.

All amendments shall be numbered, listed on the Amendment Form (see Section 2.0), and
acknowledged by signature thereon. Each amendment entered on the form shall include a brief
explanation of the amendment, a description of the location, a reason for the change, and any
modifications involved.
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7.0 MONITORING
7.1 Summary

Under the General Permit, all Dischargers are required to conduct inspections of the construction
site prior to anticipated storm events, and after actual storm events. During extended storm events,
inspections must be made during each 24-hour period. The goals of these inspections are to:

e ldentify areas contributing to storm water discharge;

e Evaluate whether measures to reduce pollutant loadings identified in the SWPPP are
adequate and properly installed and functioning in accordance with the terms of the
General Permit; and

e Determine whether additional control practices or corrective maintenance activities are
needed. All corrective maintenance to be installed shall be performed as quickly as
possible, and documented, allowing for appropriate worker safety.

7.2 Site Inspections

The SWPPM will be responsible for implementing this SWPPP, and will conduct routine Site
inspections weekly during construction. Additionally, the SWPPM will perform Site inspections
before anticipated storm events, after actual storm events, and every 24 hours during extended
storm events. The name and contact number of the assigned SWPPM is listed in Section 1.0 of
this SWPPP.

Pre-storm inspections are to ensure that BMPs are properly installed and maintained. Post-storm
inspections are to ensure that all BMPs have functioned adequately and to identify corrective
maintenance or repair, if needed. Each inspection shall include all structural and non-structural
BMPs installed at the Site. Each inspection shall evaluate existing BMPs for adequacy and
proper implementation, and also shall evaluate whether additional BMPs are required to maintain
compliance with the terms of the General Permit. Each site inspection shall be recorded
separately from the daily construction logs, using the Storm Water Quality Construction Site
Inspection Checklist provided as Attachment J.

7.3  Compliance Certification

The Owner is required to submit an Annual Certification that construction activities at the Site
are in compliance with the requirements of the General Permit and this SWPPP (see Section 1.3).
This certification is based, in part, upon the site inspections described above. Certification must
be completed by July 1st of each year, and submitted no later than August 31st of each year.
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7.4  Sampling

Storm water samples shall be taken whenever visual monitoring indicates that there has been a
breach, malfunction, leakage, or spill from a BMP which could result in the discharge of storm
water pollutants that would not be visually detectable, or if storm water comes into contact with
contaminated materials and is allowed to be discharged. The location of the sample shall be
determined based on field conditions and the nature of the discharge.

The samples shall be taken by Pacific States personnel trained in water quality sampling
procedures. Procedures shall meet the following criteria:

e Sampling bottles shall be obtained from a certified testing laboratory in advance of
construction activities and stored on-site

e Asufficiently large sample of storm water that has not come in contact with the
contaminated material shall be collected for comparison with the discharge sample.
The sampling procedure shall be documented and described according to location and
rationale for obtaining the comparison sample.

e Samples shall be collected during the first two hours of discharge from rain events that
occur during daylight hours and which generate runoff.

e Analysis shall include both total suspended solids and settleable solids

e Analysis shall include suspected contaminants, and will depend on the contaminated
material the storm water contacted.

e All field and/or analytical data shall be kept in the SWPPP document, which is to remain
at the construction site at all times until a Notice of Termination has been submitted and
approved.

7.5  Non-Compliance Reporting

The Owner’s Representative shall report any instances of non-compliance with the terms of the
General Permit and this SWPPP to the RWQCB. Non-compliance would include such actions

as accidental spills or failure of structural controls. Corrective measures shall be implemented
immediately following a discovery that water quality standards may have been compromised.

The notification shall be submitted to the RWQCB within thirty (30) days and should: (1) identify
the non-compliance event, including an initial assessment of any impact caused by the event;

(2) describe the actions necessary to achieve compliance; and (3) include a time schedule (subject
to modifications by the RWQCB) indicating when compliance will be achieved.
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7.6 Records

Records of all inspections, Compliance Certifications, and Non-Compliance Reporting will be
retained for a period of three (3) years from the date generated, in separate log books from other
day-to-day site activities. With the exception of non-compliance reporting, the Owner is not
required to submit these records to the RWQCB, except upon specific request by the Board.
Upon completion of the project construction, and termination of coverage under the General
Permit, all records shall be retained by the Owner for three (3) years, with a copy of the final
SWPPP.
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8.0 TERMINATION
8.1 Transfers

Coverage under the General Permit is non-transferable. A New Owner of an ongoing construction
activity must submit a new Notice of Intent (NOI), in accordance with the requirements of the General
Permit, to be authorized to discharge under the General Permit. An Owner who sells property covered
by the General Permit shall inform the New Owner of the duty to file an NOI, and shall provide the
New Owner with a copy of this SWPPP.

8.2 Termination

A revised site map, name, address, and telephone number of the new owner will be included when
submitting a Notice of Termination.

Storm Water Pollution Prevention Plan 24 October 31, 2005 l \
Former ORP/Building 1 Area \J
Former Oakland Army Base—EDC Area

Oakland, California



ATTACHMENT A
SITE LOCATION MAP
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ATTACHMENT B
ANNUAL CERTIFICATION OF COMPLIANCE FORM

Storm Water Pollution Prevention Plan October 31, 2005
Former ORP/Building 1 Area

Former Oakland Army Base—EDC Area

Oakland, California



Attachment B

Annual Certification of Compliance Form

Project Name:

Project Number:

Contractor Company Name:

Contractor Address:

Construction Start Date: Completion Date:
Description of Work: description of work
Work Now in Progress: work in progress

Work Planned for Next 12 Months: | work planned

"I certify under penalty of law that this document and all attachments were prepared under
my direction or supervision in accordance with a system designed to assure that qualified
personnel properly gather and evaluate the information submitted. Based on my inquiry
of the person or persons who manage the system or those persons directly responsible for
gathering the information, to the best of my knowledge and belief, the information
submitted is, true, accurate, and complete. I am aware that there are significant penalties
for submitting false information, including the possibility of fine and imprisonment for
knowing violations."

Owner/Developer/Contractor Signature Date
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Qarires - 0. g lef T

Jeg# €259

State Water Resources Cenirol Board Nﬂ’l"l e o (~TerT
NOTICE OF INTENT { wome

\‘ ., TO COMPLY WITH THE TERMS OF THE

Attachment C

GENERAL PERMIT TO DISCHARGE STORM WATER
ASSOCIATED WITH CONSTRUCTION ACTIVITY (WQ ORDER No. 99-08-DWQ)

. NOI STATUS (SEE INSTRUCTIONS)

MARK ONLY ONE ITEM 1. & New Consfruction 2. Change of Information for WDID# |

. PROPERTY OWNER

Name Contact Person
Oakland Army Base Reuse Authority Andrew Clough
Maifing Address ) : Titte
. 700 Murmansk Street, Suite 3 _ Environmental Manager
City State Zip Phone
Oakland CA | 94807
, _ (510} 986-2879
{ll. DEVELOPER/CONTRACTOR INFORMATION
Dreveloper/Contractor Contact Person
Pacific States Environmental Contractors _ Keith Wayne
Mailin_g Address i Title
11555 Dublin Boulevard Project Manager
City State ¢ Zip Phene
Dublin CA | 94568 (925) 803-4333
IV. CONSTRUCTION PROJECT INFORMATION
Site/Project Name Site Contact Person
Former ORP/Building 1 Remediation Project at the Cory Divers
Former Oakland Army Base
Physical Address/Location Latitucle Longitude County
Bataan Avenue at Matitime Street 27.% » |i72.3 . |Alameda
City (or nearest CTity) Zip Site Phone Number . Emergéncy'Phone NumSer
Oakland _ _ CA (925 )50 - /S6¢ | (925) 872-2481
A. Total size of construciion site area: 1 C. Percent of site imperviousness (including rooftops): ’
22 S D Tract Mumber(s):
o - . Before Construction: 80% :
B. Total area fo be disturbed:
¢ §1Acres (@ of total 15) After Construction:  64% E Mie PostMarker  NA
F." Is the construction site part of a larger commeon plan of development or sale? G Name of plan or development:
L] ves bd no

] Projected construction dates:;

H. Construction commencement date: 10/ 03/2005 . .
1 % ofite to bs mass graded: 15 Complete grading: 12/13/2005, Complete project: 12/14/200

K Typé of Coﬁstrucﬁon (Check all that apply);

1. E] Residentia? 2 [3 Commercial 3 f_—_] Indusirial 4 D Reconstruction 5 ]:I Transportation
e LI Utility . Description: : 7. 5d  other {Please List;: Site Environmental Remediation
V. BILLING INFORMATION
SEND BILL TO: ' Namé Caontact Person
[ owner Pacitic States Environmental Contractors Keith Wayne

(asin Il. above)

m j Mailling Address Phone/Fax
DEVELOPER 11555 Dublin Boulevard (925) 803-4333

(as in lll. above)

City State Zip
] oTher Dublin CA 94568

{enter Inforrnation at right)




Pc‘:«) A= o

. REGULATORY STATUS
A Has a local agency approved a required erosion/sediment control plan? D ves [xIN
Does the erosion/sediment controf plan address construction activities such as infrastructure and structures? B YES N
Nama of local agancy: Phona: { ) -
B Is this project or any part thereof subject to conditions imposed under a CWA Section 404 permit of 401 Water Quality Certification? i ves ko
K yes. provide details:
Vil. RECEIVING WATER INFORMATION
A Does the storm water runoff from the consfruction site discharge to (Check all that apply):
1. [ Indirectly to waters of the U.S,
2. X Storm drain system - Enter owner’s name: City of Cakland
3. | Directly to waters of U.S. {e.g., river, lake, creek, stream, bay, ocean, stc.)
B Name of receiving water: (river, lake, creek, stream, bay, ocean): San Francisco Bay
VIL IMPLEMENTATION OF NPDES PERMIT REQUIREMENTS
A STORM WATER POLLUTION PREVENTION PLAN (SWPPP) (check one)
] ASWPPP has been prepared for this facility and is avaitable for review: Date Prepared: 9/10/2005 Date Amended: / /
X A SWPPP wilibe prepared and ready for review by (enter date): 9/26/2005
[XI.  Atentative schedule has been included in the SWPPP for activifies such as grading, street construction, home construction, etc.
B MONITORING PROGRAM
[XI A monitoring and maintenance schedule has been developed that includes inspection of the construction BMPs before
anticipated storm events and after actual storm events and is available for review
If checked above: A qualified person has been assigned responsibility for pre—storm and post -storm BMP mspectlons
fo identify effectiveness and necessary repairs or design changes. Lo e e x YESD NG
Name: Cory Divers Phone: (925 ) 519-2492
C. PERMIT COMPLIANCE RESPONSIBILITY
A qualified person has been assigned responsibility to ensure full compliance with the Permit and to implement all elements of the Storm Water Pollution
Prevention Plan including:
1 Preparing an annual compliance evaluation R .o e e e e . . Eﬂ YES I:[ NO
Name: COI'\/ Divers Fhane: (925 ) 519-2482
2. Eliminating ail unautherized discharges . T L . . T [;] YES D NO
IX. VICINITY MAP AND FEE (must show site focation in relation to nearest named streats, intersections, etc.)
Have you included a vicinity map with this submittal? e o L o . K] YES D NO
Have you included payment of the annual fes with this submittal? . e e e K] YES I:] NO
X. CERTIFICATIONS
‘| certify under penalty of law that this document and all attachments were prepared under my direction and supervision in accordance wit
a system designed to assure that qualified personnel properly gather and evaluate the information submitted. Based on my inquiry of the
person or persons who manage the system, or those persons directly responsible for gathering the information, the information submitted
is, to the best of my knowledge and belief, true, accurate, and complete. | am aware that there are significant penaitles for submitting fals
information, including the possibility of fine or imprisonment [n addition, | certify that the provisions of the permit, including the
development and implementation of a Storm Water Pollution Prevention Plan and a Monitoring Program Plan will be complied with.”
&77,
Printed Name: ﬂﬁe/ e f
» 3
Signature: - i Date: c;/g //ﬂ_;"
Title: frer”  enci G |




. PACIFIC STATES ENVIRONMENTAL WELLS FARGO BANK o, P
CONTRACTORS INC. - O o rom Gis 12106 005315
‘Er'l 555 DUBLIN BLVD, - ’ . :
DUBLIN CA 94568 ) P - 2 .
- - _ CHECK NO. f) 3 £C
SPECIAL IMPREST CHECK | | __ 5315
THE , . - DATE AMOUNT
ORDEROF - 9/16/2005 *$427 004

| STATE WATER RESOURCES CONTROL BOARD A

% 1001 "I" STREET _ o a
- ATTN: STORM WATER T _' . R
SACRAMENTO, CA 95814 . ' S

®OOS3 LGN 1542000 2LANLEZLVETIRE"

STATE WATER RESOURCES CONTROL BOARD
NOTICE OF INTENT FEE

REQUEST‘ED BY: CORY DIVERS
CODE: 605119-1300 | _
JOB 605119 S .

VENDOR #8103 | ‘
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LETTER OF TRANSMITTAL

11555 Dublin Bivd., Dablin, CA 94568 DATE

JOB NO.
605119

Tel. 925-803-4333 Fax 925-803-4334 9/19/2008
RE:
TO Notice of Intent

State Water Resources Control Board, Division of

Water Quality

P.0. Box 1977

Saciamento, CA 95812-1977

Atin.: Storm Water Permit Unit

WE ARE SENDING YOU:- [] Attached [ ] under separate cover via

the following items;

] Prints [l sShopDrawings [ Plans [l Specifications [] Samples
] Change Order [] Copy of Letter [}
COPIES DATE NO. DESCRIPTION
1 5/19/05 1 Notice of Intent
1 ~ 9/19/05 2 NOI Fee, Check # 005315
1 9/19/05 3 Site Map
THESE ARE TRANSMITTED AS CHECKED BELOW:
[] forapproval [] Approved as submitted ] Resubmit copies for approval
[ for your use [] Approved as noted (] Submit copies for distribution
[l Asrequéested [] Returned for corrections [_| Return corrected prints
[] For review and comment [_| .
[] FOR BIDS DUE 19 L] PRINTS RETURNED AFTER LOAN TO US
REMARKS
COPY TO . -
File No SIGNED: &’L—\ ) ——
7 Cory Divers

If enclosures are not as noted, kindly notify us at once.




@ State Water Resources Control Board

Division of Water Quality

Alan C. Lloyd Ph D 1001 1 Street + Sacramento, Californta 95814 + (916) 341-5536 Arneld Schwar
Secretary for Mailing Address: P.O Box 1977 » Sacramento, California » 95812-1977 rnold Sehwarzencgger
Environmental FAX (916) 341-5543 « Internet Address: http://www waterboards ca gov Governor
Protection Email Address: stormwater@waterboards ca gov

RECEIVED

September 26, 2005 ocT 95 005

Keith Wayne P ﬁ%i?q %TATE%

Pacific States Env éhtal Contractors
11555 Dublin Blvd
Dublin, CA 94568-2854

RECEIPT OF YOUR NOTICE OF INTENT

The State Water Resources Control Board (State Water Board) has received and processed your
NOTICE OF INTENT TO COMPLY WITH THE TERMS OF THE GENERAL PERMIT TO
DISCHARGE STORM WATER ASSOCIATED WITH CONSTRUCTION ACTIVITY Accordingly,
you are required to comply with the permit requirements

The WDID identification number 2 01C336806.

Please use this number in any future communications regarding this permit.

SITE DESCRIPTION

OWNER: Qakland Army Base Reuse Authority
DEVELOPER: Pacific States Environmental Contractors
COUNTY: Alameda
SITE ADDRESS: Bataan Ave At Maritime St
Qakland, CA
COMMENCEMENT DATE: 10/3/05
EST. COMPLETION DATE: 12/14/05

When construction is complete o1 ownership has been transferred, dischargers are required to notify the
Regional Water Board by submitting a Notice of Termination (NOT) All State and local requirements
must be met in accordance with Special Provision No 7 of the General Permit If you do not notify the
State Water Board that construction activity has been completed you will continue to be invoiced for the

annual fee each July Please visit the storm water web page at
www.waterboards.ca.gov/stormwtr/index html to obtain NOT and other storm water related information

and forms.

If you have any questions regarding permit requirements, please contact your Regional Water Board at
(510) 622-2300.

Sincerely,

Storm Water Section
Division of Water Quality

California Environmental Protection Agency

& Recycled Paper
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COMPUTATION SHEET FOR DETERMINING RUNOFF COEFFICIENTS
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Attachment D

Computation Sheet for Determining Runoff Coefficients

Total Site Area = 9.3 Acres
Existing Site Conditions
Impervious Site Area * = 7.3 Acres
Impervious Site Area Runoff Coefficient #* = 0.95
Pervious Site Area * = 2 Acres
Pervious Site Area Runoff Coefficient * = 0.2
Existing Site Area Runoff Coefficient % = 0.79
Proposed Site Conditions (after construction)
Impervious Site Area' = 6 Acres
Impervious Site Area Runoff Coefficient #* = .95
Pervious Site Area® = 3.3 Acres
Pervious Site Area Runoff Coefficient * = 0.1
Proposed Site Area Runoff Coefficient w = 0.64

(A)

Use 0.95 unless lower or higher runoff coefficient can be verified.

PonE

Refer to local Hydrology Manual for typical C values.

Includes paved areas, areas covered by buildings, and other impervious surfaces.

(A)

(B)
(®)
(D)
(E)

(F)

(©)
(H)
V)
)

(K)

Includes areas of vegetation, most unpaved or uncovered soil surfaces, and other pervious areas.
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PROJECT CONSTRUCTION SCHEDULE
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May

[June

[ July

ID | Task Name Duration Start Finish 51 | 5/8 [ 515 | 522 | 5729 | 6/5 | 6/12 [ 6/19 | 6/26 | 7/3 | 7110 | 7147 | 7/24
1 Bid Submittal 0 days Mon 5/2/05 Mon 5/2/05 ‘ 5/2
2 Notice of Award 0 days Fri 5/20/05 Fri 5/20/05 5/20
3 Negotiate Agreements 2 wks Fri 5/20/05 Fri 6/3/05 b
4 CTR Signs Contract 0 days Fri 6/3/05 Fri 6/3/05 6/3
5 OBRA Issues Preliminary NTP 0 days Fri 6/3/05 Fri 6/3/05 %—,R/Q
6 Authorization to Proceed Odays Mon 11/14/05 Mon 11/14/05
7 Site Preparation & Limited 73 days Wed 8/10/05 Mon 11/21/05
CTR Mobilization
21  |Surveying 128 days Wed 7/6/05 Wed 1/4/06 —
25 Site Remediation 40 days Mon 11/14/05 Tue 1/10/06
62 Utility Restoration 6 days Wed 1/11/06 Wed 1/18/06
65 Pavement Restoration 4 days Thu 1/19/06 Tue 1/24/06
69 Demobilization 16 days Wed 1/4/06 Wed 1/25/06
74 Substantial Completion 0 days Wed 1/25/06 Wed 1/25/06
Task | | Milestone X 2 External Tasks |
ggﬁcghﬁt?ﬁg%gm E - Construction £ Split e Summary _ External Milestone ‘
Progress I Project Summary ﬁ Deadline @
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ATTACHMENT E
Project Construction Schedule

Former ORP/Building 1 Area
Former Oakland Army Base
Oakland, California

October 2005

Project No. 1147.01




[ August | September | October | November
ID | Task Name Duration | 7/31 | 8/7 [ 8/14 [ 8/21 | 8/28 | 9/4 | 9/11 [ 9/18 [ 9/25 | 10/2 | 10/9 | 10/16 | 10/23 [ 10/30 | 11/6 | 11/13 | 11/20
1 Bid Submittal 0 days | Rain Session starts 10/15/05 |
2 Notice of Award 0 days
3 Negotiate Agreements 2 wks
4 CTR Signs Contract 0 days
5 OBRA Issues Preliminary NTP 0 days
6 Authorization to Proceed 0 days 11/14
7 Site Preparation & Limited 73 days
CTR Mobilization

21 Surveying 128 day
25 Site Remediation 40 days
62 Utility Restoration 6 days
65 Pavement Restoration 4 days
69 Demobilization 16 days
74 Substantial Completion 0 days

Task | | Milestone X 2 External Tasks |

ggijee:c.}fhﬁnfﬁg%%m E - Construction £ Split e Summary _ External Milestone ‘
Progress I Project Summary ﬁ Deadline @

Page 2

ATTACHMENT E
Project Construction Schedule

Former ORP/Building 1 Area
Former Oakland Army Base
Oakland, California

October 2005

Project No. 1147.01




| December January | February | March
ID | Task Name Duration | 11/27 | 12/4 [12/11 [ 12118 [12/25 | 14 | 18 [ a5 [ 122 | 129 | 2/5 [ 2112 [ 2719 | 2/26 | 3/5 | 3/12 | 3/19
1 Bid Submittal 0 days
2 Notice of Award 0 days
3 Negotiate Agreements 2 wks
4 CTR Signs Contract 0 days
5 OBRA Issues Preliminary NTP 0 days
6 Authorization to Proceed 0 days
7 Site Preparation & Limited 73 days
CTR Mobilization

21 Surveying 128 days
25  Site Remediation 40 days :
62  Utility Restoration 6 days H—
65 Pavement Restoration 4 days
69 Demobilization 16 days
74 Substantial Completion 0 days 1/25

Task | | Milestone X 2 External Tasks |

ggﬁcghﬁt?ﬁg%gm E - Construction £ Split e Summary _ External Milestone ‘
Progress I Project Summary ﬁ Deadline @
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ATTACHMENT F
SITE PLAN

Storm Water Pollution Prevention Plan October 31, 2005 I g
Former ORP/Building 1 Area \_7
Former Oakland Army Base—EDC Area

Oakland, California
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ATTACHMENT G
SUBCONTRACTOR NOTIFICATION LETTER AND NOTIFICATION LOG

Storm Water Pollution Prevention Plan October 31, 2005
Former ORP/Building 1 Area

Former Oakland Army Base—EDC Area

Oakland, California



Attachment G

Subcontractor Notification Letter and Notification Log

SWPPP Notification

Company
Address
City, State, ZIP

Dear Sir/Madam,

Please be advised that the California State Water Resources Control Board has adopted the General
Permit (General Permit) for Storm Water Discharges Associated with Construction Activity
(CAS000002). The goal of these permits is prevent the discharge of pollutants associated with
construction activity from entering the storm drain system, ground and surface waters.

Pacific States Environmental Contractors, Inc. has developed a Storm Water Pollution Prevention
Plan (SWPPP) in order to implement the requirements of the Permits.

As a subcontractor, you are required to comply with the SWPPP and the Permits for any work that
you perform on site. Any person or group who violates any condition of the Permits may be
subject to substantial penalties in accordance with state and federal law. You are encouraged to
advise each of your employees working on this project of the requirements of the SWPPP and the
Permits. A copy of the Permits and the SWPPP are available for your review at the construction
office. Please contact me if you have further questions.

Sincerely,
Cory Divers

SWPPP Manager
Pacific States Environmental Contractors, Inc.



SUBCONTRACTOR NOTIFICATION LOG

Project Name:

Project Number/Location:

SUBCONTRAC DATE
PAGER/
TOR CONTACT PHONE NOTIFICATI
ADDRESS FIELD
COMPANY NAME NUMBER ON LETTER
PHONE
NAME SENT

TYPE OF WORK

USE ADDITIONAL PAGES AS NECESSARY




ATTACHMENT H
LOCATION OF BMPs DURING CONSTRUCTION

Storm Water Pollution Prevention Plan October 31, 2005 I \
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ATTACHMENT I
POST CONSTRUCTION GRADING PLAN

Storm Water Pollution Prevention Plan October 31, 2005 I g
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ATTACHMENT I
Post-Construction Grading Plan
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ATTACHMENT J
TRAINED CONTRACTOR PERSONNEL LOG

Storm Water Pollution Prevention Plan October 31, 2005 I \
Former ORP/Building 1 Area \_7
Former Oakland Army Base—EDC Area
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Attachment J

Trained Contractor Personnel Log

Storm Water Management Training Log

Project Name:

Project Number/Location:

Storm Water Management Topic: (check as appropriate)

U Erosion Control U Sediment Control

O Wind Erosion Control O Tracking Control

U Non-storm water management U Waste Management and Materials Pollution Control
U Storm Water Sampling

Specific Training Objective:

Location: Date:

Instructor: Telephone:

Course Length (hours):

Attendee Roster (attach additional forms if necessary)

Name Company Phone




Attachment J
Trained Contractor Personnel Log

Name

Company

Phone

COMMENTS:




ATTACHMENT K

STORM WATER QUALITY CONSTRUCTION
SITE INSPECTION CHECKLIST

Storm Water Pollution Prevention Plan October 31, 2005
Former ORP/Building 1 Area

Former Oakland Army Base—EDC Area

Oakland, California



Attachment K

Storm Water Quality Construction Site Inspection Checklist

GENERAL INFORMATION

Project Name

Project N°

Contractor

Inspector's Name

Inspector’s Title

Signature

Date of Inspection

. 3 Prior to forecast rain O After a rain event
Inspection Type
(Check Applicable) ) ) )
O 24-hr intervals during extended rain O other

Season . .

(Check Applicable) O Rainy O Non-Rainy
Storm Start Date & Time: Storm Duration (hrs):

Storm Data - - - -
Time elapsed since last storm Approximate Rainfall
(Circle Applicable Units) Min. Hr. Days Amount (inches)

PROJECT AREA SUMMARY AND
DISTURBED SOIL AREA (DSA) SIZE

Total Project Area

Acres

Field Estimate of Active DSAs

Acres

Field Estimate of Non-Active DSAs

Acres

California Stormwater Quality Handbooks

Construction
January 2003

Storm Water Quality Construction Inspection Checklist
lof7



Attachment K
Storm Water Quality Construction Inspection Checklist

INSPECTION OF BMPs

BMP Yes [ No [N/A Corrective Action

Preservation of Existing Vegetation

Is temporary fencing provided to preserve vegetation in areas
where no construction activity is planned?

Location:

Location:

Location:

Location:

Erosion Control

Does the applied temporary erosion control provide 100%
coverage for the affected areas?

Are any non-vegetated areas that may require temporary erosion
control?

Is the area where erosion controls are used required free from
visible erosion?

Location:

Location:

Location:

Location:

Temporary Linear Sediment Barriers (Silt Fence, Fiber Rolls,
Sandbag Batrriers, etc.)

Are temporary linear sediment barriers properly installed,
functional and maintained?

Are temporary linear sediment barriers free of accumulated litter?

Is the built-up sediment less than 1/3 the height of the barrier?

Are cross barriers installed where necessary and properly
spaced?

Location:

Location:

Location:

Location:

Location:

Storm Drain Inlet Protection

Are storm drain inlets internal to the project properly protected?

Are storm drain inlet protection devices in working order and being
properly maintained?

Location:

Location:

Location:

Location:

Location:

Sediment Basins

California Stormwater Quality Handbooks
Storm Water Quality Construction Inspection Checklist Construction
20f7 January 2003



Attachment K
Storm Water Quality Construction Inspection Checklist

INSPECTION OF BMPs

BMP Yes [ No [N/A Corrective Action

Are basins designed in accordance with the requirements of the
General Permit?

Are basins maintained to provide the required retention/detention?

Are basin controls (inlets, outlets, diversions, weirs, spillways, and
racks) in working order?

Location:

Location:

Location:

Location:

Stockpiles

Are all locations of temporary stockpiles, including soil, hazardous
waste, and construction materials in approved areas?

Are stockpiles protected from run-on, run-off from adjacent areas
and from winds?

Are stockpiles located at least 15 m from concentrated flows,
downstream drainage courses and storm drain inlets?

Are required covers and/or perimeter controls in place?

Location:

Location:

Location:

Location:

Concentrated Flows

Are concentrated flow paths free of visible erosion?

Location:

Location:

Location:

Location:

Tracking Control

Is the entrance stabilized to prevent tracking

Is the stabilized entrance inspected daily to ensure that it is
working properly

Are points of ingress/egress to public/private roads inspected and
swept and vacuumed as needed?

Are all paved areas free of visible sediment tracking or other
particulate matter?

Location:

Location:

Location:

Location:

Wind Erosion Control

Is dust control implemented?

California Stormwater Quality Handbooks
Construction Storm Water Quality Construction Inspection Checklist
January 2003 3of7



Attachment K
Storm Water Quality Construction Inspection Checklist

INSPECTION OF BMPs

BMP Yes [ No [N/A Corrective Action

Location:

Location:

Location:

Location:

Dewatering Operations

Are all one-time dewatering operations covered by the General
Permit inspected before and as they occur and BMPs
implemented as necessary during discharge?

Is ground water dewatering handled in conformance with the
dewatering permit issued by the RWQCB?

Is required treatment provided for dewatering effluent?

Location:

Location:

Location:

Location:

Vehicle & Equipment Fueling, Cleaning, and Maintenance

Are vehicle and equipment fueling, cleaning and maintenance
areas reasonably clean and free of spills, leaks, or any other
deleterious material?

Are vehicle and equipment fueling, cleaning and maintenance
activities performed on an impermeable surface in dedicated
areas?

If no, are drip pans used?

Are dedicated fueling, cleaning, and maintenance areas located at
least 15 m away from downstream drainage facilities and
watercourses and protected from run-on and runoff?

Is wash water contained for infiltration/ evaporation and disposed
of appropriately?

Is on-site cleaning limited to washing with water (no soap, soaps
substitutes, solvents, or steam)?

On each day of use, are vehicles and equipment inspected for
leaks and if necessary, repaired?

Location:

Location:

Location:

Location:

Waste Management & Materials Pollution Control

Are material storage areas and washout areas protected from
run-on and runoff, and located at least 15 m from concentrated
flows and downstream drainage facilities?

Are all material handling and storage areas clean; organized; free
of spills, leaks, or any other deleterious material; and stocked with
appropriate clean-up supplies?

Are liquid materials, hazardous materials, and hazardous wastes
stored in temporary containment facilities?

California Stormwater Quality Handbooks
Storm Water Quality Construction Inspection Checklist Construction
40of 7 January 2003



Attachment K
Storm Water Quality Construction Inspection Checklist

INSPECTION OF BMPs

BMP Yes [ No [N/A Corrective Action

Are bagged and boxed materials stored on pallets?

Are hazardous materials and wastes stored in appropriate,
labeled containers?

Are proper storage, clean-up, and spill-reporting procedures for
hazardous materials and wastes posted in open, conspicuous and
accessible locations adjacent to storage areas?

Are temporary containment facilities free of spills and rainwater?

Are temporary containment facilities and bagged/boxed materials
covered?

Are temporary concrete washout facilities designated and being
used?

Are temporary concrete washout facilities functional for receiving
and containing concrete waste and are concrete residues
prevented from entering the drainage system?

Do temporary concrete washout facilities provide sufficient volume
and freeboard for planned concrete operations?

Are concrete wastes, including residues from cutting and grinding,
contained and disposed of off-site or in concrete washout
facilities?

Are spills from mobile equipment fueling and maintenance
properly contained and cleaned up?

Is the site free of litter?

Are trash receptacles provided in the yard, field trailer areas, and
at locations where workers congregate for lunch and break
periods?

Is litter from work areas collected and placed in watertight
dumpsters?

/Are waste management receptacles free of leaks?

Are the contents of waste management receptacles properly
protected from contact with storm water or from being dislodged
by winds?

/Are waste management receptacles filled at or beyond capacity?

Location:

Location:

Location:

Location:

Temporary Water Body Crossing or Encroachment

Are temporary water body crossings and encroachments
constructed appropriately?

Does the project conform to the requirements of the 404 permit
and/or 1601lagreement?

Location:

Location:

Location:

Location:

lllicit Connection/ Discharge

California Stormwater Quality Handbooks
Construction Storm Water Quality Construction Inspection Checklist
January 2003 50f7



Attachment K
Storm Water Quality Construction Inspection Checklist

INSPECTION OF BMPs

BMP

Yes

No

N/A

Corrective Action

Is there any evidence of illicit discharges or illegal dumping on the
project site?

If yes, has the Owner/Operator been notified?

Location:

Location:

Location:

Location:

Discharge Points

Are discharge points and discharge flows free from visible
pollutants?

Are discharge points free of any significant sediment transport?

Location:

Location:

Location:

Location:

SWPPP Update

Does the SWPPP and Project Schedule adequately reflect the
current site conditions and contractor operations?

Are all BMPs shown on the water pollution control drawings
installed in the proper location(s) and according to the details in
the SWPPP?

Location:

Location:

Location:

Location:

General

Are there any other potential concerns at the site?

Location:

Location:

Location:

Location:

Storm Water Monitoring

Does storm water discharge directly to a water body listed in the
General Permit as impaired for sediment/sedimentation or
turbidity?

If yes, were samples for sediment/sedimentation or turbidity
collected pursuant to the sampling and analysis plan in the
SWPPP?

Did the sampling results indicate that the discharges are causing
or contributing to further impairment?

Storm Water Quality Construction Inspection Checklist
60f7

California Stormwater Quality Handbooks
Construction
January 2003



Attachment K
Storm Water Quality Construction Inspection Checklist

INSPECTION OF BMPs

BMP Yes [ No [N/A Corrective Action

If yes, were the erosion/sediment control BMPs improved or
maintained to reduce the discharge of sediment to the water
body?

Were there any BMPs not properly implemented or breaches,
malfunctions, leakages or spills observed which could result in the
discharge of pollutants to surface waters that would not be visually
detectable in storm water?

If yes, were samples for non-visually detectable pollutants
collected pursuant to the sampling and analysis plan during rain
events?

If sampling indicated pollution of the storm water, were the leaks,
breaches, spills, etc. cleaned up and the contaminated soil
properly disposed of?

Were the BMPs maintained or replaced?

Were soil amendments (e.g., gypsum, lime) used on the project?

If yes, were samples for non-visually detectable pollutants
collected pursuant to the sampling and analysis plan in the
SWPPP?

If sampling indicated pollution of the storm water by the use of the
soil amendments, is there a contingency plan for retention onsite
of the polluted storm water?

Did storm water contact stored materials or waste and run off the
construction site? (Materials not in watertight containers, etc.)

If yes, were samples for non-visually detectable pollutants
collected pursuant to the sampling and analysis plan in the
SWPPP?

California Stormwater Quality Handbooks
Construction Storm Water Quality Construction Inspection Checklist
January 2003 7of7



> horthgate

environmental management, inc.

October 31, 2005 Project No. 1147.01

Mr. Andrew Clough
Environmental Manager
Oakland Base Reuse Authority
700 Murmansk Street, Suite 3
Oakland, California 94607

Re:  Response to EPA’s October 27, 2005 Letter
Storm Water Pollution Prevention Plan
Former Oil Reclaiming Plant (ORP)/Building 1 Area
Former Oakland Army Base—Economic Development Conveyance Area
Oakland, California

Dear Mr. Clough:

On behalf of the Oakland Base Reuse Authority (OBRA), Northgate Environmental
Management, Inc., (Northgate) has prepared these comments in response to the above
referenced correspondence from Xuan-Mai Tran, Remedial Project Manager, Federal
Facility and Site Cleanup Brach, United States Environmental Protection Agency Region
IX, dated October 27, 2005.

1. Section 6.2.1, BMPs for Chemically Impacted Soils, Page 13: The third bullet
in this section explains that soil will be drained before transferring it to the
treatment pad or stockpile areas, but the site plans do not show a dewatering
area. Saturated soils are likely to require several hours to days to drain
sufficiently to allow handling without generating runoff. Please revise this
section to clarify how the soils can be handled given the likely time required for
draining.

Response to Comment No. 1:

The section has been revised to address your comment. The intent is to minimize runoff
to the extent practical. The amount of time it will take to drain the materials will depend
on the nature of the material and construction constraints. BMPs are also in place in the
event that runoff is generated once material is stockpiled.

300 Frank H. Ogawa Plaza, Suite 510, Oakland, California 94612 510.839.0688 fax 510.839.4350
www.ngem.com



Attachment C, Notice of Intent, last page: Section VI, Regulatory Status, Item
B, asks if this project is subject to conditions imposed under a CWA Section 404
Permit of 401 Water Quality Certification, but the answer is both “yes” and
“no”. Please revise the form to either answer the question clearly or to provide
an explanation for the given answer.

Response to Comment No. 2:

The Section VI correct answer is “no”. The NOI was submitted on September 19, 2005.
The State Water Resource Control Board has processed the application and notified
Pacific Sates on September 27, 2005 without comment.

3.

Attachment H, Location of BMPs During Construction: The figure shows that
the catch basin immediately northeast of the Stained and Oily Soil Stockpile
Area will remain unprotected during remediation, but bullet two on page 16
indicates that all catch basins and drain inlets will be protected. It appears that,
given its close proximity to the stockpile, this catch basin may receive runoff
from the stockpile during rain events. Please revise the Storm Water Pollution
Prevention Plan (SWPPP) to consistently indicate that all catch basins will be
covered and not operable during construction.

Response to Comment No. 3:

The figure shows that the catch basin immediately northeast of the Stained and Oily Soil
Stockpile Area will remain protected by BMPs as described in the text (see explanation
on figure). This catch basin will remain operable during construction.

4.

Attachment I, Post-Construction Grading Plan: The figure shows that the
catch basins in the center of the site may receive silty surface runoff. The
surface drainage area from the soil/vegetated areas is in the direction of the
catch basins and Section 6.7 does not indicate that the area will be revegetated
after underlying the Overburden Stockpile Area. Therefore, it appears that
sediment may erode and be transported from the site via the catch basins.
Further, it appears likely that the catch basins may become clogged with mud
and debris reducing their effectiveness. Please revise the SWPPP to clearly
explain how migration of sediment from the unpaved areas of the site will be
prevented after construction is complete and before vegetation has been
established to control erosion and runoff.

Response to Comment No. 4:

The section has been revised to state that storm drain catch basins will continue to be
protected after construction is completed until vegetation is reestablished in unpaved

areas.

Response to EPA’s Comments 2 October 31, 2005
Storm Water Pollution Prevention Plan

Former ORP/Building 1 Area

Former Oakland Army Base, Oakland, CA

Q)



If you should have any questions regarding the above-referenced response to comments
on the Storm Water Pollution Prevention Plan, Former Oil Reclaiming Plant (ORP)/
Building 1 Area, Former Oakland Army Base—Economic Development Conveyance Area,
Oakland, California, please contact me at (510) 839-0688.

Sincerely,

Northgate Environmental Management, Inc.

b, Z B

Alan Leavitt, P.E.
Principal

Distribution:

Henry Wong

Remedial Project Manager

Office of Military Facilities

Department of Toxic Substances Control
California Environmental Protection Agency
700 Heinz Avenue

Berkeley, California 94710

Ms. Diane Heinze

Associate Environmental Scientist
Port of Oakland

P.O. Box 2064

Oakland, California 94604-2064

Ms. Xuan-Mai Tran

Remedial Project Manager

U.S. Environmental Protection Agency -
Region IX

Federal Facilities Cleanup Branch

75 Hawthorne Street, (SFD-8-2)

San Francisco, California 94105

Mr. Roger Caswell

BRAC Environmental Coordinator
DA BRACO AFO (OARB BEC)
BRAC Transition Office

700 Murmansk Street, Suite 3
Oakland, California 94607

Response to EPA’s Comments

Storm Water Pollution Prevention Plan
Former ORP/Building 1 Area

Former Oakland Army Base, Oakland, CA

Mr. Michael T. Steiger

Project Manager

Erler & Kalinowski, Incorporated
1870 Ogden Drive

Burlingame, California 94010

Mr. Jim Carolan

Senior Geologist

Geomatrix Consultants, Inc.
2101 Webster Street, 12th Floor
Oakland, California 94612

Ms. Adriana Constantinescu
Project Manager

California Regional Water Quality Control Board

1515 Clay Street, Suite 1400
Oakland, California 94612

3 October 31, 2005
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> horthgate

environmental management, inc.

October 31, 2005 Project No. 1147.01

Mr. Andrew Clough
Environmental Manager
Oakland Base Reuse Authority
700 Murmansk Street, Suite 3
Oakland, California 94607

Re:  Response to DTSC’s October 21, 2005 Letter
Storm Water Pollution Prevention Plan
Former Oil Reclaiming Plant (ORP)/Building 1 Area
Former Oakland Army Base—Economic Development Conveyance Area
Oakland, California

Dear Mr. Clough:

On behalf of the Oakland Base Reuse Authority (OBRA), Northgate Environmental
Management, Inc., (Northgate) has prepared these comments in response to the above
referenced correspondence from Henry Wong, Remedial Project Manager, Office of
Military Facilities, Department of Toxic Substances Control (DTSC), dated October
19, 2005.

1. Pages 18 and 19: Please replace “SWPPPM” with “SWPPM.”
Response to Comment No. 1:

Page 18 and 19 have been revised as requested.

2. Acronym: Please spell out “APN” before its use.

Response to Comment No. 2:

The acronym has been spelled out as requested.

3. Attachment E, page 2: Please provide line identifications and task names on the
schedule.

Response to Comment No. 3:

The attachment has been revised as requested.

300 Frank H. Ogawa Plaza, Suite 510, Oakland, California 94612 510.839.0688 fax 510.839.4350
www.ngem.com



4. Attachment I: Please label “Gravel Surfacing” as a new ground cover.
Response to Comment No. 4:
The attachment has been revised as requested.

If you should have any questions regarding the above-referenced response to comments
on the Storm Water Pollution Prevention Plan, Former Oil Reclaiming Plant (ORP)/
Building 1 Area, Former Oakland Army Base—Economic Development Conveyance Area,
Oakland, California, please contact me at (510) 839-0688.

Sincerely,
Northgate Environmental Management, Inc.

EBr.  E BT

Alan Leavitt, P.E.

Principal
Response to DTSC’s Comments 2 October 31, 2005 \-7
Storm Water Pollution Prevention Plan

Former ORP/Building 1 Area
Former Oakland Army Base, Oakland, CA



Distribution:

Henry Wong

Remedial Project Manager

Office of Military Facilities

Department of Toxic Substances Control
California Environmental Protection Agency
700 Heinz Avenue

Berkeley, California 94710

Ms. Diane Heinze

Associate Environmental Scientist
Port of Oakland

P.O. Box 2064

Oakland, California 94604-2064

Ms. Xuan-Mai Tran

Remedial Project Manager

U.S. Environmental Protection Agency -
Region IX

Federal Facilities Cleanup Branch

75 Hawthorne Street, (SFD-8-2)

San Francisco, California 94105

Mr. Roger Caswell

BRAC Environmental Coordinator
DA BRACO AFO (OARB BEC)
BRAC Transition Office

700 Murmansk Street, Suite 3
Oakland, California 94607

Response to DTSC’s Comments

Storm Water Pollution Prevention Plan
Former ORP/Building 1 Area

Former Oakland Army Base, Oakland, CA

Mr. Michael T. Steiger

Project Manager

Erler & Kalinowski, Incorporated
1870 Ogden Drive

Burlingame, California 94010

Mr. Jim Carolan

Senior Geologist

Geomatrix Consultants, Inc.
2101 Webster Street, 12th Floor
Oakland, California 94612

Ms. Adriana Constantinescu

Project Manager

California Regional Water Quality Control Board
1515 Clay Street, Suite 1400

Oakland, California 94612

™\

3 October 31, 2005

\J



	Storm Water Pollution Prevention Plan
	Attachment A - Site Location Map
	Attachment B - Annual Certification of Compliance Form
	Attachment C - Notice of Intent
	Attachment D - Computation Sheet for Determining Runoff Coefficients
	Attachment E - Project Construction Schedule
	Attachment F - Site Plan
	Attachment G - Subcontractor Notification Letter and Log
	Attachment H - Location of BMPs During Construction
	Attachment I - Post-Construction Grading Plan
	Attachment J - Trained Contractor Personnel Log
	Attachment K - Storm Water Quality Construction Site Inspection Checklist



